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AIA Document G701/CMa - 1992

Change Order - Construction Manager-Adviser Edition

N

PROJECT (Name and address): CHANGE ORDER NUMBER: BP2 899-001 OWNER: [X]
§9C9é"gppecanoe Co Central Offices - INITIATION DATE: 5/12/21 CONSTRUCTION MANAGER: [X]
1950 South 18th Street ARCHITECT: []

Lafayette, IN 47905
R CONTRACTOR: [X]

TO CONTRACTOR (Name and address): ~ PROJECT NUMBERS: 899 / 899 FIELD: []
Wright Hardware Co., Inc. CONTRACT DATE: December 10, 2020 OTHER: []
101 North Oakland Street CONTRACT FOR: 2H HEATING, VENTILATING,

Colfax, IN 46035 AND AIR CONDITIONING (HVAC)

THE CONTRACT IS CHANGED AS FOLLOWS:

EWO 899-051
[1 Provide and install ductwork, louvers with motorized dampers,
generator engine exhaust, and radiator exhaust (with side scoop)
for an added emergency generator in Mechanical 013.

[1 Cutting holes in concrete wall and electrical are by others.

Total INCREASE for this Change Order: $20,255.00
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CHANGE ORDER BP2 899-001 (EWO 899-051)

The original Contract Sum was $ 286.249.00
Net change by previously authorized Change Orders $ 0.00
The Contract Sum prior to this Change Order was $ 286.,249.00
The Contract Sum will be increased by this Change Order in the amount of $ 20,255.00
The new Contract Sum including this Change Order will be $ 306,504.00

The Contract Time will be unchanged by Zero (0) days.
The date of Substantial Completion as of the date of this Change Order therefore is unchanged..

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have
been authorized by Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE OWNER, CONSTRUCTION MANAGER, ARCHITECT AND CONTRACTOR.

Tecton Construction Management, Inc. NA
CONSTRUCTION MANAGER (Firm name) ARCHITECT (Firm name)
102 North 3rd Street NA
Suite 201
ADDRESS

7 BY (Signature)
Mike Roberts h ’ NA
(Tvped name) < L/ lfTE: (Typed naine) DATE: NA
Wright Hardware Co., Inc. Tippecanoe County Commissioners
CONTRACTOR (Firm name) OWNER (Firm name)
101 North Oakland Street 20 N. 3rd Street
Colfax, IN 46035 " Lafayette, IN 47901
ADDRESS W ADDRESS

wmin

BY (Sr'v:fture) - 4 / BY (Signature)
Jasoyl Wright 5//3 ‘-2/ Tracy Brown
( Ty;[(e/dfmme) DATE? (Typed name) DATE:
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